

ADMINISTRATION & DEVOLUTION GOAL 4: CIVIC EDUCATION ON WILDLIFE ACT & DEVOLUTION

Strategic Challenge Area:	Human Wildlife conflict and lack of awareness on devolution structures							
RRI GOAL:	To create awareness on Wildlife Act 2013 and Devolution structures in 20 wards the county in 100 days through Civic Education							
Impact & Visibility	Increased knowledge on wildlife conservation and compensation and devolution structures							
Location	In 20 Wards of the County;4 Sub Counties i.e. Wundanyi, Voi, Mwatate &Taveta							
Launch Date:	4 th August 2014							
RRI Mid- Point:	19 th September 2014							
RRI End Point:	8 th November 2014							
Result Leader:	Malusha Abedi							
Strategic Leader:	Linet Mavu				Team Leader: Malusha Abedi			
M&E	Ward and Sub County Administrators, Ward Reps, County Wildlife Compensation Committees (CWCC),CSOs				Secretary: Zuhura Rehema			
Team Members:	James Boisa,Godrick Mwangondi,Elias Alama,KWS Rep,CSO Wun SC-Selina Sambo,CSO Mtt SC-Thomas Tole,CSO Tvt SC-Jasper Mruttu,CSO Voi SC-Richard Babu							
KWS Engagement	Development of Civic Education guideline on Wildlife Act & Devolution							
Stakeholders	KWS, Wildlife conservancies, Ranchers, Farmers							
Milestones	Action steps	Responsible Person	Activity Target Dates		Days	Budget	Status	Remarks/ Challenges
			<i>Begin</i>	<i>End</i>				

<ul style="list-style-type: none"> • Team formation & De-briefing meetings 	<ul style="list-style-type: none"> • Team members formation • De-brief team leaders on RRI • Share TOT report with the Sub Counties Team Leaders • Funding Proposal/Concept development on Civic Education on Wildlife Act & Devolution • Meet with Asst Director KWS Voi 	Malusha	01/08/14	17/08/14	17	79,000	Done	Including other meetings and hall hire
<ul style="list-style-type: none"> • Budgeting and Program preparation 	<ul style="list-style-type: none"> • Budget and program preparation with sub counties Team Leaders 	Malusha	18/08/14		1	-	Done	
<ul style="list-style-type: none"> • Planning for the civic education 	<ul style="list-style-type: none"> • Convene a meeting with the sub counties Civic Educators 	Malusha	19/08/14		1	-	Done	

•	<ul style="list-style-type: none"> Sub counties teams working on the Civic Education guidelines on Wildlife Act and Devolution 	Malusha	20/08/14	28/08/14	9	-	Done	
•	<ul style="list-style-type: none"> Meeting with sub counties leaders to compile the final Civic Education guidelines on Wildlife Act and Devolution 	Malusha	29/08/14	31/08/14	3	-	Done	

<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> • Engaging other stakeholders to support the program e.g Wildlife Works, Amara Conservancy, KUAPO, Tsavo Pride, World Vision, Action Aid, NDMA, KCDP etc 	<p>Hon.Linet/ Malusha</p>	<p>01/09/14</p>	<p>14/09/14</p>	<p>14</p>			<p>Had a meeting with Wildlife Works Boss and promised to incorporate our program with their field activities and support with logistics and allowances for the civic educators. He further called for other proposals to support community livelihoods and resilience.</p> <p>Had also a meeting with AMARA conservancy Field Co-ordinator and promised to support</p> <p>To meet Action Aid Area Manager, World Vision co-ordinator, and KCDP rep.</p>
<ul style="list-style-type: none"> • Mobilization & Publicity the program 	<ul style="list-style-type: none"> • Through social media i.e Facebook, Twitter. 	<p>Malusha</p>	<p>15/09/14</p>		<p>1</p>			<p>Mobilization through the Wards, Churches, Mosques etc.</p>
	<ul style="list-style-type: none"> • Through Radio announcements in the FM stations • Through Ward barazas and religious institutions(churches & mosques) 	<p>Ward Admns</p>	<p>15/09/14</p>	<p>17/09/14</p>	<p>3</p>			

<ul style="list-style-type: none"> • Conduct civic education 	<ul style="list-style-type: none"> • Logistics arrangement 	Zuhura	01/09/14	08/11/14	Continuous	36,750		Drivers allowances
	<ul style="list-style-type: none"> • Conduct civic education in all wards concurrently 	Sub County Civic Educators	18/09/14	17/10/14		405,500		
	<ul style="list-style-type: none"> • Monitoring 	Linet/Malusha	01/08/14	08/11/14	Continuous	-		
	<ul style="list-style-type: none"> • Sub county Reports compilation 	Malusha	29/09/14	19/10/14	21	-		
	<ul style="list-style-type: none"> • County Report compilation 	Malusha	20/10/14	26/10/14	7	-		
<ul style="list-style-type: none"> • Exposure tour for the Trainers and community reps on Wildlife Act 	<ul style="list-style-type: none"> • Planning meeting to identify learning areas to visit with the team; including budgeting and logistical arrangements 	Malusha	20/10/14	26/10/14	7	-		
	<ul style="list-style-type: none"> • Conduct visit 	Dadacha	27/10/14	02/11/14	7	-		To be sponsored by KWS
<ul style="list-style-type: none"> • Celebrations 	<ul style="list-style-type: none"> • Holding celebrations & Rewards 	Linet/Malusha	03/11/14	08/11/14	8	-		TTCG
<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> • 					-		
<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> • 				TOTAL	100	464,550	

